

CP theme	Service Area	Project Name	Project Description	Proposed date of work	Update
A great place to live	Leisure and culture	Horsham Park Skate Park.	New skate park in Horsham Park	Project has received detailed consultation feedback and will be underway in summer 2022, due to be completed in December 2022.	The trail road in for the heavy machinery has been laid and fenced off in the Park. Work on the skate park now commencing. It is aiming to be finished by Christmas with a soft opening in January 2023 and then hold a Skate Jam and celebration in the spring.
A great place to live	Leisure and culture	LED lighting at The Capitol.	Replacement of stage lighting with energy efficient and lower carbon LEDs	Prep work with procurement already underway.	Specialist consultants are contracted. Lighting tender is out at the moment looking to award in November and the project installed and complete by the end of March 2023.
A great place to live	Leisure and culture	The Capitol - long-term investment.	Consultancy work underway looking at feasibility of improvements to seating, customer experience, carbon reduction and reduction of subsidy.	Work is underway with the aim to complete during 2022.	Team have met with various specialist consultants, looking to appoint in September. Business case and options to be developed ready for early 2023. Report to Cabinet/Council early 2023
A great place to live	Leisure and culture	Southwater Country Park engagement.	Consultancy looking at long term options for Southwater Country Park.	Work is underway an engagement exercise is due to complete in 2022.	Have your say at Southwater public feedback consultation launched in summer 2022 and finishing at the end of September. The report is due in November. The review outcomes and the next steps is due at the end of 22/23.
A great place to live	Leisure and culture	Rookwood golf course	Completion of a golf study and prepare plan for further consultation in 2023.	Work will be undertaken during 2022.	The lease with the current golf club is until 2026. Members have publicly committed to a consultation regarding the future of the golf course at that time
A great place to live	Leisure and culture	Platinum Jubilee	Multiple events to celebrate 70 years, including bandstand refurbishment.	Completed in June 2022	Successfully completed.
A great place to live	Property	Forum Fountain	Renewal of the contract	2022/23	A performance specification is being prepared for tender
A great place to live	Strategic Planning	Local Plan	Completion of the local plan	Ongoing. Work on water neutrality underway. Project manager recruitment advertised.	Water Neutrality continues to delay Local Plan production. Initial Part C draft of the mitigation strategy received and officer feedback provided. Meeting with Planning Inspectorate held. Officers currently reviewing implications, but clear outcome is that timescales remain tight to progress the Local Plan to Cabinet and Council in 2022.

A great place to live	Public Realm	Highwood Community Centre	Provide new community centre at Highwood.	2022-2023	The design process is progressing and an informal Pre-App has been completed. It is expected that a formal planning application will be made shortly after all surveys have been completed. A main contractor has been appointed under Scape, who is on board and has undertaken an initial feasibility study and provided an indicative cost plan.
A great place to live	Public Realm	UK Shared Prosperity Fund £1m allocation over three years	Submit application in August 2022. Spending approx £150k: on local investment opportunities in 2022/23 and £20k consultant start up	2022/23 Q3 -Q4	An investment plan for the Shared Prosperity Fund has been approval. This includes funding for public realm improvements in Pulborough as well as for business support, community infrastructure, employability support, community link, volunteering, co-working space and the carbon zero agenda
A great place to live	Public Realm	West Walk / Forum Walk / Blackhorse Way Public Realm	Upgraded paving and crossing	2022/23 Q3 - Q4	West Walk – on site and on programme.
A thriving economy	Property	Millstream Extension -	Millstream Extension	Imminent	The new Agreement for lease is in place and the contractor has been appointed and is expected to start on site shortly.
A thriving economy	Ec Dev	Horsham Business Initiative (HBI)	Longer term project working to get Horsham Town in a position to become a Business Improvement District (BID)	2022/23 Discussion over the next 6 months	The HBI was awarded £80,000 ARG funding to assist them in progressing towards a Business Improvement District. We are currently working with other Heads of Service on the baseline agreements regarding the level of service to be provided by HDC, in preparation for a BID. The current timetable suggests a ballot in early summer 2023, if successful a BID should be in place in the Autumn 2023.
A thriving economy	Ec Dev	Horsham Markets	A Consultant is producing a market strategy for Horsham Markets. This will look at the feasibility of an indoor market. The Report will be completed over the next month for the next phase/s	Mid 2022/23	The Horsham markets review report is now completed.

A strong safe and healthy community	Housing & Communities	Housing Register Review	Changes to the Housing Register and Nominations Policy.	Consultation work underway; aiming for Cabinet and Council decision in the Autumn.	Recommendations due to be considered by Cabinet 29 September and Council 19 October.
A strong safe and healthy community	Housing & Communities	Supporting those under pressure from rising costs	Identify and implement HDC support to help people through cost of living crisis	Budget of £0.3m approval 9 June Cabinet and 22 June Council.	£0.3m approved by Council earlier in the year. Interventions being implemented. In addition Community advice drop in sessions are being held throughout the district
A strong safe and healthy community	Housing company	Residential accommodation at Dukes Square	Residential accommodation at old storage unit at Dukes Square – approx 6 units.	Q2 2022-23 A business case will be produced which will need to be agreed need to be signed off. Use of S106 funds and Cabinet/Council approval	Dukes Square is proposing 8 units. Business case being considered by Cabinet on 29 September 2022.
A strong safe and healthy community	Housing company	Residential accommodation at an other potential site.	Residential accommodation - approx 10 - 12 units	Autumn 2022 will need a business case signed off for decommissioning current use, and use of S106 funds and Cabinet/Council approval	Business case to be proposed later in the year.
A cared-for environment	Green Agenda	Internal carbon reduction programme	Three year programme to reduce the councils carbon emissions; working towards the approved carbon neutral targets.	There are a detailed set of projects for 2022/23 which includes the replacement of waste vehicles, work to Council owned properties, staff training and procurement. Progress report and review Sept / Oct 2022	Carbon data for the 2021/22 financial year currently being analysed and will be presented to the Environment and Rural Affairs PDAG in September. Work progressing on all of the workstreams, such as the purchase of electric vehicles for the fleet
A cared-for environment	Green Agenda	Electric vehicle charge point network	Collaboration project with most councils across West Sussex and private sector (Connected Kerb) to implement a new EVCP network across the County.	Installations to take place over the next 7 years (up to 2029). These will be placed in Council owned car parks. Priority sites planned installation for June followed by further sites in the autumn of 2022.	The priority sites in Council car parks are all due to be commissioned by end September. Phase one sites in Council car parks (four sites) will be installed in the autumn. Consultation process for proposed on-street locations (9 sites) to commence in September (lead by WSCC)
A cared-for environment	Green Agenda	District wide climate change action plan	Establishment of a Climate Change Panel and consultant facilitator, which will input to the development of a District wide climate change action plan.	Project approval Cabinet 9 June 2022 and Council 22 June 2022. Roll out by 31 March 2023.	Contract with consultants commenced 1 September 2022. Aiming for draft to Cabinet January 2023.
A cared-for environment	Property	3 house decarbonisation and cemetery lodge decant.	3 house decarbonisation	From April 2022	A technical assessment is still being undertaken to understand the scope of the works required
A cared-for environment	Waste	Pod Back coffee pod recycling	Introducing recycling coffee pods	Sign contract by end Q2 and roll out by end Q3 2022-23.	Podback have delayed this process. Once the contract is signed there is a 12 week mobilisation period before launch. We are pressing to get this all up and running before Christmas.

A modern and flexible Council	Customer & Digital	Residents Survey	A survey sent to residents completed online or via post.	Survey sent out in April 22	The final report detailing the results of the survey has been received. It will be analysed and feed in to the new corporate plan 2023 - 2027
A modern and flexible Council	Waste	Vehicle replacement	Two small electric sweepers, two large roadside sweeper refurbishments and a large vehicle refurbishment	Procure in Q2	Two electric sweepers have been ordered and awaiting a delivery date (likely early 2023). The order for the two sweeper refurbishments is being processed. Refuse collection vehicle refurbs going to tender this Friday with aim to award the contract on 1st December.
A modern and flexible Council	Development and Building Control	PRS system & HMLR Land Charges Hun Integration.	Environmental Health and Licencing switched to new system in June 2022. Work on installing new system in building Control will take place in Q3 2022/23. Installation for Planning & Land Charges will take place in Q1-Q3 2023/24 and HMLR Q4 2023.	2022/23	Work on this is due to start in October 2022.
A modern and flexible Council	Chief Exec	Corporate Plan	Will be looking at developing a new corporate plan, including gathering information from the residence survey results and the Big Conversation meetings.	2022/23 - aiming for a Corporate Plan to be taken to Cabinet / Council in January / February 2023.	Three big conversations were held in May 2022 and a residents survey has also been undertaken. A joint management / Cabinet away day is organised for 6 October 2022 to help draw together the new corporate plan for 2023/24 to 2026/27 from these and other inputs.